
:sz 
de maximis, inc. 

Via Electronic Mail 

August15, 2016 

Mr. Tim Maley 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
July 2016 Monthly Progress Report #027 

Dear Mr. Maley: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the July 2016 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

~~~¥/ 
Project Coordinator ; -

BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #027 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: July 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• Perimeter groundwater investigation activities (direct push/hollow stem auger 
drilling and groundwater sampling) in accordance with Section 3.5.5.2 of the 
RI/FS Work Plan continued during the reporting period (see Changes in RI/FS 
Work Plans or Activities). 

• In a letter dated July 6, 2016, the United States Environmental Protection Agency 
(EPA) provided the Gary Development Landfill Site Group (Respondents) with 
approval of the recommendations proposed in a June 24, 2016 letter, entitled, 
"Landfill Gas Screening". Consistent with this approval, soil vapor points AS02 
and AS05 were installed on July 18, 2016. 

• In a letter dated July 6, 2016, the Respondents received notification that Mr. Tim 
Maley would be EPA's interim Remedial Project Manager (RPM), replacing Mrs. 
Leslie Blake. On July 7, 2016, representatives on behalf of EPA, the Indiana 
Department of Environmental Protection (IDEM), and the Respondents 
participated in a conference call to discuss the RPM transition and RI field 
progress. 

• On July 13, 2016, representatives on behalf of EPA, IDEM and the Respondents 
participated in a call to discuss the perimeter groundwater investigation activities. 
During this call it was agreed that the Respondents contractor would continue to 
monitor and document vegetation regrowth at the Site, which is limiting 
stormwater run-off, and would not need to install silt fencing nor attempt to collect 
a sample per the Erosion Control Measures Memorandum, dated May 25, 2016. 

• On two occasions following rain events (July 6 and 28, 2016), the Site was 
inspected for potential stormwater runoff, and no evidence of runoff was found. 

• In response to email correspondence from IDEM dated July 13, 2016, the 
Respondents provided IDEM with a July 15, 2016 request for disbursement of 
funds from the Gary Development Company Landfill Fund Trust. 



Monthly Progress Report #027 
Gary Development Landfill Superfund Site 
August15,2016 
Page 2 of 4 

sz 
de maximis, inc. 

• In email correspondence dated, July 15, 2016, EPA was provided with a copy of 
the confirmation notice associated with the July 14, 2016 wired full payment 
towards EPA's future response cost invoice. 

• During the period of July 11 through 15, 2016, geotechnical samples were 
collected in accordance with section 3.5.5.1 (Existing Landfill Cover Evaluation) 
of the RI/FS Work Plan. 

• During the reporting period the Respondents provided the Canadian National 
Railroad (CN) with requested documentation necessary for gaining access to 
CN's right-of-way for the purpose of completing two perimeter groundwater 
investigation locations (see conditions of EPA's June 15, 2016 letter regarding 
field modifications). 

• On July 29, 2016, soil was imported and an approximately 24" cap placed on top 
of the area of smoldering waste. Since the soil placement, no signs of smoke or 
smoldering have been observed. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• Under a cover letter dated July 5, 2016, the Respondents provided EPA with 
laboratory analytical results associated with a May 26, 2016 surface depression 
water sample. 

• During the reporting period, groundwater sampling continued at several of the 
Geoprobe (direct push) temporary well locations. Once all of the temporary 
groundwater wells have been sampled, analyzed and reviewed by the 
Respondents, the results will be transmitted to EPA along with proposed 
locations for permanent groundwater monitoring wells. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Complete remaining perimeter groundwater investigation locations in accordance 
with Section 3.5.5.2 of the RI/FS work plan. 

• Complete sampling of groundwater from the temporary wells pursuant to Section 
3.5.4 of the RI/FS Work Plan. 
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• On August 2, 2016, participate in a Site visit with EPA's interim RPM. 

• Install six (6) interior landfill investigation borings pursuant to Section 3.5.5.3 of 
the RI/FS Work Plan, and convert three of these borings to monitoring wells. 

• Review groundwater data and select locations for required groundwater 
monitoring wells. Discuss proposed locations with EPA and following approval, 
initiate monitoring well construction. 

• Perform evaluations of remaining site building and other building debris. 

• Implement gas vent and air sampling pursuant to Section 3.5.5.4 of the RI/FS 
work plan (two soil vapor probes and six existing gas vents). 

• Pursuant to Section 3.5.2.2 of the RI/FS work plan, perform sediment sampling in 
the southern wetlands. 

• Continue discussions with the Canadian National Railroad regarding access. 

• The first quarterly groundwater sampling event is scheduled to occur in mid
September 2016. Monthly water levels will also be initiated in mid-September. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• To address issues associated with refusal, and with concurrence from EPA and 
IDEM, the drilling method for the temporary wells was modified from Geoprobe to 
hollow-stem auger to complete the remaining boring locations. 

• During a July 18, 2016 telephone conversation between representatives for EPA 
and the Respondents, and as documented in an email dated July 18, 2016, it 
was agreed that potable water would be incorporated into the drilling process to 
address health and safety concerns related to gas issues. Also, EPA agreed that 
soil may be brought on-Site to address the smoldering waste area which resulted 
from a brush fire initiated by off-Site railroad maintenance activities. 
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• Direct push (Geoprobe) activities have required more time than expected due to 
encountering impenetrable debris at several locations. The drilling subcontractor 
has changed to hollow-stem auger method in order to complete work at the 
remaining five (5) locations. Additionally, potable water was incorporated into the 
drilling process to address health and safety concerns related to landfill gas 
issues. However, assuming a progress rate of at least one boring or well per 
day, the Respondents do not expect this to substantially impact the overall 
project schedule. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


